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~ 1. ‘a.dvised 2l August 1956 that cone

tracting officer had given telephone authorization to permit the initiation
(in advance of contract) of material procurements for task order 7.

2. That one contractor had been located who could provide all wiring
required with 12 week delivery with 1000 feet minimmn of any designated
~ color and size.’ . S

. : 3e Additional procurement checks were made and the most favorable
results are to allocate the wire to about 'four companies. In this cone
nectionﬁ have found that certain wire sizes can be nrocured
in only colors, with favorable deliveriss, \ have
been authorized to utilize the color codes.included in specificatlion No.
57=A=1052-A as guide only. They will prpvide final data covering the
actual colors procured when finalized. . '

ke have determined that wire MIL-W-5086 1s currently
being produced only in white., 4all mamafacturers have redommended that
MIL-W-16878A or MIL-W-168768B&C modified’ to incorporate a nylon jacket (as
included in MIL-W-5086 wire)over the plastic insulation be utilized as the
equivalent to or better than MIL-W-5086. Specific attention was given to
salt atmosphere and fungus consideration,

" 5. ‘have been authorized to place wire orders for the
' modified MIL-W=16878B&C,
6. ‘repor'ts that ammeters for the test bench junction

box are presenting delivery delays. Since only a small number of meters are
required they are continuing their search for sarliest possible deliveries.

7o In this connection it had been previously coordinated with the
user and the user is prepared to take delivery of these units less meters.
The meters are to follow for field installation into the prepared panel
cut outs.

8. has been designated by as their production
pxjo;]ect engineer for the shop fabrication or thne cable and mount assemblies.

9. has requested that the recorder, amplifier and
power t be expedited so as to permit finalization of their mock up units
as soon as possible.
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